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Project Description 
 
NW 62nd Ave 
From NW 138th St to NW 105th St 
Widen from 2 to 3 Lanes 
 
 
 
 
 
 
 
 
 
 
Preliminary Project Budget ($000) & Schedule 
 
 
 
 
 

NOTE: All costs are expressed in thousands of 
dollars and the schedules are preliminary 

BCC DIST LOCATION LIMITS DESCRIPTION

DESIGN 
ESTIMATE 

(PE) 15% OF 
ACTUAL CST 

EST 
INCLUDES 

ADMIN COSTS

R/W 
ESTIMATE 

(R/W)  
INCLUDES 
15% ADMIN 

COSTS

ACTUAL 
CONSTRUCTION 
ESTIMATE (CST)

CONSTRUCTION 
ENGINEERING 

(CEI) 25% OF CST 
EST INCLUDES 
ADMIN COSTS

TOTAL CST 
PHASE 

EQUAL TO 
ACTUAL 
CST EST 
PLUS CEI

TOTAL 
PROJECT 
COST EST

13
NW 62 AVENUE (W 8 

AVENUE)
NW 138 Street to 

NW 105 Street 2 to 3 Lanes N/A N/A 5,500 N/A N/A 5,500
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Construction Procurement (City of Hialeah)
Construction (Administered by City of Hialeah)

2004 2005

Project Location 


